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ESTIMATE RUN 09/27/2017

ESTIMATE SUMMARY 10:29:04

CONTID: C20656         ESTIMATE NO: 0003 PROG 2005

PCN: 20656-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 RESURFACING MP 242-246 N PERCENT TIME:

PROJECT NO: NH0853-100                    

US 85 RESURFACING MP 242-246 N

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING

1687 COLE BOULEVARD SUITE 300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80401     (303)985-1070 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,429,948.41 PARTICIPATING $ $ 83,325.01

AWARD PROJECT AMT: 2,686,662.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.37

WORK DAYS

WORK DAYS

99.29%

17,241.76

83,325.01

83,325.01

83,325.01

$

$

$

$

2,412,706.65

0.00

2,412,706.65

0.00

2,412,706.65

-40,299.94

0.00

2,372,406.71

0.00

AMOUNT DUE 2,372,406.71 83,325.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,325.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

08/31/2017

12/01/2016

12/08/2016

12/22/2016

05/30/2017
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PCN: 20656-BID    ESTIMATE RUN 09/27/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 146.000

0.000

202-00090  
 

1,299.40146.000

0.00

146.000

EACH

8.90000

0010 *Removal of Asphalt Mat (Planing) 7,043.000

0.000

202-00240  
 

37,327.907,043.000

0.00

7,043.000

SY  

5.30000

0015 *Removal of Asphalt Mat (Planing) (Special) 4,046.000

0.000

202-00246  
 

88,809.704,046.000

0.00

4,046.000

SY  

21.95000

0020 *Removal of Guardrail Type 3 1,719.000

0.000

202-01130  
 

13,408.201,719.000

0.00

1,719.000

LF  

7.80000

0025 Aggregate Bag 128.000

0.000

208-00035  
 

2,854.40128.000

0.00

128.000

LF  

22.30000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

125.00000

0035 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

1,500.0010.000

1,500.00

10.000

HOUR

150.00000

0040 Aggregate Base Course (Class 6) (Special) 2,445.600

0.000

304-06009  
 

59,305.802,445.600

0.00

2,445.600

TON 

24.25000

0045 Hot Mix Asphalt (Patching) (Asphalt) 859.870

0.000

403-00720  
 

124,681.15859.870

0.00

859.870

TON 

145.00000

0050 Hot Mix Asphalt (Reflective Crack Interlayer) 3,657.260

0.000

403-05000  
 

676,593.103,657.260

0.00

3,657.260

TON 

185.00000

0055 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 10,993.400

0.000

403-34861  
 

875,074.6410,993.400

0.00

10,993.400

TON 

79.60000
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PCN: 20656-BID    ESTIMATE RUN 09/27/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 312.000

0.000

606-00301  
 

8,190.00312.000

0.00

312.000

LF  

26.25000

0065 *Guardrail Type 3 (Double) (6-3 Post Spacing) (MGS) 1,417.000

0.000

606-00350  
 

42,510.001,417.000

0.00

1,417.000

LF  

30.00000

0070 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,150.002.000

0.00

2.000

EACH

2,575.00000

0075 *Delineator (Type I) 72.000

0.000

612-00001  
 

2,008.8072.000

0.00

72.000

EACH

27.90000

0080 *Delineator (Type II) 33.000

0.000

612-00002  
 

957.0033.000

0.00

33.000

EACH

29.00000

0085 *Delineator (Type III) 41.000

0.000

612-00003  
 

1,236.1541.000

0.00

41.000

EACH

30.15000

0090 *Rumble Strip 9,932.000

0.000

614-80385  
 

3,972.809,932.000

0.00

9,932.000

LF  

0.40000

0095 *Mobilization 1.000

0.000

626-00000  
 

181,210.001.000

0.00

1.000

L S 

181,210.00000

0100 *Public Information Services (Tier IV) 0.800

0.200

626-01104  
 

3,460.001.000

692.00

1.000

L S 

3,460.00000

0105 *Epoxy Pavement Marking 0.000

161.000

627-00005  
 

31,395.00161.000

31,395.00

161.000

GAL 

195.00000

0110 *Pavement Marking Paint (Waterborne) 515.000

0.000

627-00011  
 

31,595.25515.000

0.00

515.000

GAL 

61.35000
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PCN: 20656-BID    ESTIMATE RUN 09/27/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

192.000

627-30405  
 

5,568.00192.000

5,568.00

192.000

SF  

29.00000

0120 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

92.000

627-30410  
 

1,849.2092.000

1,849.20

92.000

SF  

20.10000

0125 *Flagging 1,312.000

18.000

630-00000  
 

26,600.001,330.000

360.00

2,000.000

HOUR

20.00000

0130 *Traffic Control Inspection 34.000

25.000

630-00007  
 

8,555.0059.000

3,625.00

59.000

DAY 

145.00000

0135 *Traffic Control Management 40.000

8.000

630-00012  
 

48,240.0048.000

8,040.00

48.000

DAY 

1,005.00000

0140 *Uniformed Traffic Control Coordination 0.000

5.000

630-00015  
 

279.005.000

279.00

5.000

HOUR

55.80000

0145 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

801.001.800

0.00

2.000

EACH

445.00000

0150 *Barricade (Type 3 M-A) (Temporary) 6.300

0.000

630-80335  
 

456.756.300

0.00

7.000

EACH

72.50000

0155 *Construction Traffic Sign (Panel Size A) 45.000

0.000

630-80341  
 

2,009.2545.000

0.00

50.000

EACH

44.65000

0160 *Construction Traffic Sign (Panel Size B) 95.400

0.000

630-80342  
 

6,916.5095.400

0.00

106.000

EACH

72.50000

0165 *Construction Traffic Sign (Panel Size C) 6.300

0.000

630-80343  
 

492.036.300

0.00

8.000

EACH

78.10000
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PCN: 20656-BID    ESTIMATE RUN 09/27/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

751.500.900

0.00

2.000

EACH

835.00000

0175 *Portable Message Sign Panel 294.000

60.000

630-80359  
 

19,470.00354.000

3,300.00

354.000

DAY 

55.00000

0180 *Drum Channelizing Device 14.400

0.000

630-80360  
 

401.7614.400

0.00

25.000

EACH

27.90000

0185 *Channelizing Device (Special) 175.500

0.000

630-80390  
 

3,913.65175.500

0.00

200.000

EACH

22.30000

0190 *Stackable Vertical Panels 27.000

0.000

630-80393  
 

602.1027.000

0.00

30.000

EACH

22.30000

0195 *Mobile Pavement Marking Zone 0.000

2.000

630-80520  
 

500.002.000

500.00

5.000

DAY 

250.00000

0200 *Mobile Attenuator 40.000

8.000

630-85041  
 

26,880.0048.000

4,480.00

48.000

DAY 

560.00000

0201 Added Item (Dollar)/ Working Time Violation -20,250.000

0.000

900-00006  
 

-20,250.00-20,250.000

0.00

-20,250.000

DOL 

1.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20656-BID    ESTIMATE RUN 09/27/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Roadway Smoothness Incentive 0.000

21,504.810

700-70018  
 

21,504.8121,504.810

21,504.81

21,504.810

F A 

1.00000

0225 F/A Asphalt Cement Cost Adjustment 19,565.630

0.000

700-70019  
 

19,565.6319,565.630

0.00

19,565.630

F A 

1.00000

0230 F/A On-The-Job Trainee F/A On-The-Job Trainee 0.000

232.000

700-70023  
 

232.00232.000

232.00

232.000

F A 

1.00000

0235 F/A Quality Incentive Payment 24,194.180

0.000

700-70025  
 

24,194.1824,194.180

0.00

24,194.180

F A 

1.00000

CAT 2,392,071.6583,325.012,409,313.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0245 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

4,350.001.000

0.00

1.000

EACH

4,350.00000

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1,785.001.000

0.00

1.000

EACH

1,785.00000

CAT 20,635.000.0020,635.00CURRENT AMT0400 $ $ $

$ 2,412,706.6583,325.01$2,429,948.41$CURRENT AMTPROJECT TOTAL


